

TRICK PSR Preparation Schedule v2.mpp

ID	Task Mode	Task Name	Start	Finish	Resource Names	% Complete	Notes
0		TRICK PSR Preparation Schedule v2	Thu 12/20/12	Sat 6/29/13		49%	
1		Updated Documents	Thu 12/20/12	Thu 5/30/13		64%	
2		KAON 855 Acceptance, Integration, Test and Commissioning Plan	Thu 12/20/12	Wed 1/30/13	Dekany	100%	Questions and clarifications
3		KAON 892 Optics Design	Tue 1/1/13	Wed 1/2/13	Fucik	100%	Updated for as-built design
4		KAON 857 Keyword Interface Spreadsheet	Thu 12/20/12	Mon 1/28/13	Cromer	100%	Updated for as-built design
5		KAON 888 Electronics Design	Thu 4/11/13	Thu 4/11/13	Croner	90%	Updated for as-built design
6		KAON 836 Interface Control Document		Wed 4/17/13	Croner	0%	Updated for as-built design
7		KAON 887 Mechanical Design		Wed 4/17/13	Hale	0%	WMKO will update based on e-Drawing to be sent by Bui by 12/20
8		KAON 874 Controls Software		Wed 4/17/13	Hale	0%	WMKO to update based on KAON 857 tabs 4 and 6 to be sent by Cromer by 12/20
9		KAON 902 Camera Thermal Design		Sat 4/20/13	Smith	0%	Updated for as-built design
10		KAON 882 Camera Host Software	Fri 2/15/13	Fri 2/15/13	Cromer	100%	Updated for as-built design
11		KAON 890 NIRTTS Camera Design		Thu 5/30/13	Fucik	0%	Updated for as-built design
12		KAON 875 Detector Readout Scheme and Link Protocol Description	Fri 2/15/13	Fri 2/15/13	Hale	100%	Updated for as-built design (if necessary)
13		New Documents	Mon 4/15/13	Sat 6/29/13		12%	
14		Packing and Shipping Plan		Wed 6/12/13	Rodriguez	0%	To be circulated/reviewed ahead of crating acquisition
15		KAON 970 NIRTTS Camera Assembly and Alignment Procedures	Wed 6/12/13	Wed 6/12/13	Rodriguez	50%	Additional/updated photos to be taken; small XXX details to be answered
16		KAON 971 NIRTTS Pre-Ship Review Report	Sat 6/22/13	Sat 6/22/13	Dekany	10%	Includes summary of as-used acceptance tests performed, compliance matrix, including final detector noise results
17		Hardware Components and Spec Sheets		Mon 4/15/13	Croner	0%	Electronic Binder format
18		KAON XXX Pre-Ship Review Presentation		Sat 6/29/13	All	0%	MS PowerPoint
19		Data Packets	Thu 12/20/12	Thu 5/30/13		56%	
20		Optical Zemax File	Thu 12/20/12	Thu 12/20/12	Fucik	100%	Delivered to P. Wizinowich
21		Mechanical Drawings		Sun 5/12/13	Bui	0%	Bui awaiting Bill Randall to load SolidWorks drawings previously provided into Keck Vault, providing Bui ownership
22		Electronics Drawings	Fri 1/25/13	Fri 1/25/13	Croner	80%	Updated for as-built design; Croner to suggest transfer method by 12/20
23		Machine-readable Bad Pixel Map		Thu 5/30/13	Hale	0%	Expected .fits file format
24		Host and Detector Software Package	Tue 3/5/13	Tue 3/5/13	Cromer	100%	CVS repository active at WMKO
25		Pre-Ship Review		Tue 3/5/13	All	0%	Tentative Date - to avoid Subaru PFS PDR (TBC by end of January)