

ID	Task Mode	Task Name	Resource Names	Notes	November	December	January	February	March					
0		TRICK PSR Preparation Schedule v1_0			11/11	11/25	12/9	12/23	1/6	1/20	2/3	2/17	3/3	3/17
1		Updated Documents												
2		KAON 855 Acceptance, Integration, Test and Commissioning Plan	Dekany	Questions and clarifications										
3		KAON 892 Optics Design	Fucik	Updated for as-built design										
4		KAON 857 Keyword Interface Spreadsheet	Cromer	Updated for as-built design										
5		KAON 888 Electronics Design	Hale	Updated for as-built design										
6		KAON 953 Opto-Mechanical System Acceptance and Readiness for Summit Installation	Dekany	Updated for as-built, as-tested design										
7		KAON 836 Interface Control Document	Dekany	Updated for as-built design										
8		KAON 887 Mechanical Design	Wizinowich	WMKO will update based on e-Drawing to be sent by Bui by 12/20										
9		KAON 874 Controls Software	Stomski	WMKO to update based on KAON 857 tabs 4 and 6 to be sent by Cromer by 12/20										
10		KAON 902 Camera Thermal Design	Smith	Updated for as-built design										
11		KAON 882 Camera Host Software	Cromer	Updated for as-built design										
12		KAON 890 NIRTTS Camera Design	Dekany	Updated for as-built design										
13		KAON 894 Detector Performance Characterization	Hale	No update planned; final detector performance in Pre-Ship Review Report										
14		New Documents												
15		KAON XXX Packing and Shipping Plan	Rodriguez	To be circulated/reviewed ahead of crating acquisition										
16		KAON XXX NIRTTS Assembly and Alignment Procedures	Smith	Photo-library of procedures; labelled and annotated with corresponding drawing as needed										
17		KAON XXX NIRTTS Pre-Ship Review Report	Dekany	Includes summary of as-used acceptance tests performed, compliance matrix, including final detector noise results; appendices for test data including tested interfaces										
18		KAON XXX Hardware Components and Spec Sheets	Dekany	Electronic Binder format										
19		KAON XXX Pre-Ship Review Presentation	All	MS PowerPoint										
20		Data Packets												
21		Optical Zemax File	Fucik	Delivered to P. Wizinowich										
22		Mechanical e-Drawing(s)	Bui	Updated for as-built design										
23		Mechanical Production Drawings	Bui	Updated for as-built design; Bui to suggest transfer method by 12/20										
24		Electronics Drawings	Croner	Updated for as-built design; Croner to suggest transfer method by 12/20										
25		Machine-readable Bad Pixel Map	Hale	Expected .fits file format										
26		Host and Detector Software Package	Cromer	Already installed at WMKO, to be updated with subsequent builds 1/25/13 and 2/15/13										
27		Pre-Ship Review	All	Tentative Date - to avoid Subaru PFS PDR (TBC by end of January)										

