








































































TRICK PSR Preparation Schedule v2.mpp

ID		Task Mode	Task Name	Start	Finish
0			TRICK PSR Preparation Schedule v2	Thu 12/20/12	Tue 7/9/13
1			Updated Documents	Thu 12/20/12	Thu 5/30/13
2	 		KAON 855 Acceptance, Integration, Test and Commissioning Plan	Thu 12/20/12	Wed 1/30/13
3	 		KAON 892 Optics Design	Tue 1/1/13	Wed 1/2/13
4	 		KAON 857 Keyword Interface Spreadsheet	Thu 12/20/12	Mon 1/28/13
5	 		KAON 888 Electronics Design	Thu 4/11/13	Thu 4/11/13
6	 		KAON 836 Interface Control Document		Wed 4/17/13
7	 		KAON 887 Mechanical Design		Wed 4/17/13
8	 		KAON 874 Controls Software		Wed 4/17/13
9	 		KAON 902 Camera Thermal Design		Sat 4/20/13
10	 		KAON 882 Camera Host Software	Fri 2/15/13	Fri 2/15/13
11	 		KAON 890 NIRTTS Camera Design		Thu 5/30/13
12	 		KAON 875 Detector Readout Scheme and Link Protocol Description	Fri 2/15/13	Fri 2/15/13
13			New Documents	Mon 4/15/13	Sat 6/29/13
14	 		Packing and Shipping Plan		Wed 6/12/13
15	 		KAON 970 NIRTTS Camera Assembly and Alignment Procedures	Wed 6/12/13	Wed 6/12/13
16	 		KAON 971 NIRTTS Pre-Ship Review Report	Sat 6/22/13	Sat 6/22/13
17	 		Hardware Components and Spec Sheets		Mon 4/15/13
18	 		KAON XXX Pre-Ship Review Presentation		Sat 6/29/13
19			Data Packets	Thu 12/20/12	Thu 5/30/13
20	 		Optical Zemax File	Thu 12/20/12	Thu 12/20/12
21	 		Mechanical Drawings		Sun 5/12/13
22	 		Electronics Drawings	Fri 1/25/13	Fri 1/25/13
23	 		Machine-readable Bad Pixel Map		Thu 5/30/13
24	 		Host and Detector Software Package	Tue 3/5/13	Tue 3/5/13
25	 		Pre-Ship Review		Tue 7/9/13

TRICK PSR Preparation Schedule v2.mpp

Resource Names	% Complete	Notes
	49%	
	64%	
Dekany	100%	Questions and clarifications
Fucik	100%	Updated for as-built design
Cromer	100%	Updated for as-built design
Croner	90%	Updated for as-built design
Croner	0%	Updated for as-built design
Hale	0%	WMKO will update based on e-Drawing to be sent by Bui by 12/20
Hale	0%	WMKO to update based on KAON 857 tabs 4 and 6 to be sent by Cromer by 12/20
Smith	0%	Updated for as-built design
Cromer	100%	Updated for as-built design
Fucik	0%	Updated for as-built design
Hale	100%	Updated for as-built design (if necessary)
	12%	
Rodriguez	0%	To be circulated/reviewed ahead of crating acquisition
Rodriguez	50%	Additional/updated photos to be taken; small XXX details to be answered
Dekany	10%	Includes summary of as-used acceptance tests performed, compliance matrix, including final detector noise results
Croner	0%	Electronic Binder format
All	0%	MS PowerPoint
	56%	
Fucik	100%	Delivered to P. Wizinowich
Bui	0%	Bui awaiting Bill Randall to load SolidWorks drawings previously provided into Keck Vault, providing Bui ownership
Croner	80%	Updated for as-built design; Croner to suggest transfer method by 12/20
Hale	0%	Expected .fits file format
Cromer	100%	CVS repository active at WMKO
All	0%	Tentative Date - to avoid Subaru PFS PDR (TBC by end of January)