

ID		WBS	Task Name	Work	Duration	Start	Finish	Predecessors	Resource Initials	Jul '10	Aug '10	Sep '10	Oct '10	Nov '10	Dec '10	Jan '11	Feb '11	Mar '11	Apr '11
1		1	NGAO Parametric Oscillator	1,346 hrs	187.29 days?	Thu 7/15/10	Mon 4/4/11			27 4 11 18 25	1 8 15 22 29	5 12 19 26	3 10 17 24 31	7 14 21 28	5 12 19 26	2 9 16 23 30	6 13 20 27	6 13 20 27	3 10
35		1.5	Systems Engineering / Design	188 hrs	39.83 days?	Fri 10/1/10	Fri 11/26/10	20											
42		1.5.2	Software Design Document	80 hrs	13.5 days?	Tue 10/26/10	Mon 11/15/10	36											
44		1.5.2.2	Design modification to AO User Tools (if required)	20 hrs	12.5 days?	Tue 10/26/10	Fri 11/12/10		OM										
51		1.6	Implementation and Lab Testing	180 hrs	48 days?	Fri 11/26/10	Wed 2/2/11	42,47											
55		1.6.2	AO User Tools	30 hrs	18.75 days?	Tue 12/21/10	Fri 1/14/11	52											
56		1.6.2.1	Implementation of AO User Tools (IDL tools) modifications	20 hrs	12.5 days?	Tue 12/21/10	Thu 1/6/11		OM										
57		1.6.2.2	Testing on Waimea NGWFC system	10 hrs	6.25 days?	Thu 1/6/11	Fri 1/14/11	56	OM										

