

LGS tasks in support of October 2006 Eng. Run (11-13 Oct.)				
v1.0: 10/2/06				
Subsys	Task	Lead	Assist	Date
laser	Test optical isolator	AB	RT	10/3
	Reinstall optical isolator	VV	RT	10/10
	Test sodium cell	CS		
	Implement frequency servo control	CS		
	Final laser alignment	VV	RT	10/10
safety	Debug IRCAM bad frames	JC		
	ASCAM & IRCAM dry run	JC		10/10
	US-STRATCOM permission	AB		10/8-
BTO	Test new BTO software build / data recording	JA	AB	10/5-10/6
	Test diag. camera data recording	AM		
	Install Coude diag. hardware	AB		10/5-10/6
	Test diag. benches with 589nm laser	AM	VV, RT	10/9
	Install diag. bench on LLT	AM	HP	10/10
	Install PF diag. bench power supplies	HP	AM	10/10
	Install LLT on telescope	Paltech		10/11
AO	Realign Na dichroic	JR		
	Install AO on telescope	Paltech		10/7-10/8
S/W	Release new AO build	TT		
	Test phase retrieval?			
	Test TAO changes?			