

PFICS meeting - November 20, 2012

Attending: Mike, Hrand, Reed, Dan

- There will be a meeting next week, Mike will run it

- Documentation

- Drafts to be completed by Dec. 5th, pass between software team
- Drafts to project by Dec. 12th
- Peer review Dec. 19th @3pm for two hours

Progress

- Reed hasn't made much on requirements documents but has a plan
- Mike working on schedule, design document, will discuss with Reed
- Hrand working on design document
- Rob working on test document

- ICD

- Discussion of Hrand's document, details of communication between PFICS and

MPS

- Format of data

- Computers

- May work things out to be on a single computer
- JPL will have three computers for development, will deliver next year
- PFICS will probably purchase the same computer for development

- Timing results from Craig were discussed: the situation is better but still not optimal

- Software for testing, I&T

- Start making a real plan for software for testing over the summer

- Initial working system sometime in May, refinements continue through August