
ID Task 
Mode

Task Name Start Finish Resource Names % Complete Notes

0 TRICK PSR Preparation Schedule v2 Thu 12/20/12 Sat 6/29/13 49%

1 Updated Documents Thu 12/20/12 Thu 5/30/13 64%

2 KAON 855 Acceptance, Integration, Test and Commissioning Plan Thu 12/20/12 Wed 1/30/13 Dekany 100% Questions and clarifications

3 KAON 892 Optics Design Tue 1/1/13 Wed 1/2/13 Fucik 100% Updated for as‐built design

4 KAON 857 Keyword Interface Spreadsheet Thu 12/20/12 Mon 1/28/13 Cromer 100% Updated for as‐built design

5 KAON 888 Electronics Design Thu 4/11/13 Thu 4/11/13 Croner 90% Updated for as‐built design

6 KAON 836 Interface Control Document Wed 4/17/13 Croner 0% Updated for as‐built design

7 KAON 887 Mechanical Design Wed 4/17/13 Hale 0% WMKO will update based on e‐Drawing to be sent by Bui by 12/20

8 KAON 874 Controls Software Wed 4/17/13 Hale 0% WMKO to update based on KAON 857 tabs 4 and 6 to be sent by Cromer by 12/20

9 KAON 902 Camera Thermal Design Sat 4/20/13 Smith 0% Updated for as‐built design

10 KAON 882 Camera Host Software Fri 2/15/13 Fri 2/15/13 Cromer 100% Updated for as‐built design

11 KAON 890 NIRTTS Camera Design Thu 5/30/13 Fucik 0% Updated for as‐built design

12 KAON 875 Detector Readout Scheme and Link Protocol Description Fri 2/15/13 Fri 2/15/13 Hale 100% Updated for as‐built design (if necessary)

13 New Documents Mon 4/15/13 Sat 6/29/13 12%

14 Packing and Shipping Plan Wed 6/12/13 Rodriguez 0% To be circulated/reviewed ahead of crating acquisition

15 KAON 970 NIRTTS Camera Assembly and Alignment Procedures Wed 6/12/13 Wed 6/12/13 Rodriguez 50% Additional/updated photos to be taken; small XXX details to be answered

16 KAON 971 NIRTTS Pre‐Ship Review Report Sat 6/22/13 Sat 6/22/13 Dekany 10% Includes summary of as‐used acceptance tests performed, compliance matrix, including final detector noise results

17 Hardware Components and Spec Sheets Mon 4/15/13 Croner 0% Electronic Binder format

18 KAON XXX Pre‐Ship Review Presentation Sat 6/29/13 All 0% MS PowerPoint

19 Data Packets Thu 12/20/12 Thu 5/30/13 56%

20 Optical Zemax File Thu 12/20/12 Thu 12/20/12 Fucik 100% Delivered to P. Wizinowich

21 Mechanical Drawings Sun 5/12/13 Bui 0% Bui awaiting Bill Randall to load SolidWorks drawings previously provided into Keck Vault, providing Bui ownership

22 Electronics Drawings Fri 1/25/13 Fri 1/25/13 Croner 80% Updated for as‐built design; Croner to suggest transfer method by 12/20

23 Machine‐readable Bad Pixel Map Thu 5/30/13 Hale 0% Expected .fits file format

24 Host and Detector Software Package Tue 3/5/13 Tue 3/5/13 Cromer 100% CVS repository active at WMKO

25 Pre‐Ship Review Tue 3/5/13 All 0% Tentative Date ‐ to avoid Subaru PFS PDR (TBC by end of January)
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