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Keck Next Generation Adaptive Optics

System Monthly Report for J. Chin
Feb - March, 2009
1. Completed Activities
The following are activities completed for this period.
1.1 Laser
1.1.1 Based on ESO laser requirements, wrote document on Laser System Control Sequencers.  Reviewed document with Doug Morrison.  Document on Twiki.
1.1.2 Document K2 Laser Removal Plan and estimates of work.  Documents on Twiki.

1.2 Laser Service Enclosure

1.2.1 Initial review of laser service enclosure requirements prior to receiving ESO proposals.  Document on Twiki.
1.3 Non-Real Time Controls

1.3.1 Provided support to EJ and EW for the completion of the motion control architecture documentation.
1.4 Laser Safety System
1.4.1 Based on ESO laser requirements, inputted following “draft” documents on Twiki:
Laser to Safety System Interface

Safety System Interfaces

Safety System Interface Signals

Safety System Interlocks: Permissive and Alarms

Safety System Shutter Layout

1.5 Laser Launch Facility

1.5.1 Based on K1 LGS documentation, input procedure on installation of the LTA support structure.  Document on Twiki.

1.5.2 Supported C. Neyman to provide documentation on possible constraints on what can be installed into the f/15 module.  This is a placeholder for mechanical personnel to start inputting their information.  Document on Twiki.
1.5.3 Based on K1 LGS documentation, updated procedure on LTA installation onto the secondary module.  Document on Twiki.
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