NGAO Systems Engineering Meeting

Friday, July 31, 2009 10:00 AM HST, 1:00 PM PDT

Attendees: CN, EJ, RD
Notes from meeting:

1. ICD status
a. The collections are in Contour, linked to requirements in Contour. Ready to distribute for input and update. Publish after that. Review teams are assigned to the ICDs; they will review what is in Contour.

2. Discussion on getting help from Lewis Roberts at JPL

a. We need to be specific about how we will use him. Rich wants a proposal showing what tasks we will have him work on. (Done, Chris has distributed).

3. Error budget flow-down update (long discussion).

a. Several flow-downs have been posted.

b. Antonin has done a timing flow down for LGS; will add one for NGS as well.

c. Need a flowdown from Don. Rich may produce a placeholder based on a simple servo, pending input from Don.

4. FRD review

a. Rich has not had time to look at WFS requirements. Viswa has been gone.

b. RTC requirements – still waiting for review by Don and Marc.

c. Science Operations Tools. Need to be written.

d. These are the three main efforts needed to complete the review.
5. SRD document.

a. Chris sent to Erik and Peter for review.
New Action Items:

None.
Existing Action Items:
1) EJ to propose document control solution for flow-down spreadsheets.

2) EJ: review OCD draft and use as guide for science tools requirements, PW will review results with EJ. (PW has taken 1st pass, EJ has reviewed. Awaiting review by JL.)

3) EJ to start importing Instrument Baseline Requirements into a spreadsheet for review. (Done. Need to pull some subset of these into Contour).
4) All: Finish requirements review by end of July.

5) All: Error budget flow down complete and entered into Contour by end of August.
