NGAO Systems Engineering Meeting

Friday, October 9, 2009, 1:00 PM HST, 4:00 PM PDT

Attendees: PW, CN, EJ, RD, DG
Notes from meeting:

1. Status of Error Budget Flow Down

a. Taking longer than hoped. Rich needs help converting sheets into assignments for Contour work. Long discussion on how to do this. Rich to send out assignments for Contour updates.
b. Rich to suggest how to word any references in the requirements in Contour to the error budget flow downs.

2. FRD update.

a. We are ~85% complete. Still need WFS and ADC requirements.

b. Erik to send Control System Requirements and SW Architecture Requirements to Rich and Don for review.

c. Long discussion on ADC requirements. Don to review Peter’s e-mail and write a set of requirements.

3. Lewis’ review work.

a. He has reviewed the Science requirements using Liz’s marked up copy. Liz and Claire surprised at how much Lewis says does not belong in the Science Requirements. Where do they belong? Rich to meet with Lewis to discuss.

b. Lewis, Claire, Liz and Chris to decide how to revise ScRD. ScRD revision should be done before any SRD revision.

c. Lewis has also reviewed the SRDs and made comments. Rich thinks his comments are “spot-on” and would like Lewis to update the SRD based on his comments.
New Action Items:
1) RD to suggest wording of Contour references to error budget flow-downs.

2) EJ to send Control System and SW Architecture requirements to Don and Rich (Done).
3) DG to write ADC requirements based on PW’s e-mail (Done).

4) LM, CM, CN and LR to decide how to revise ScRD.

Existing Action Items:
1) PW to send OCD information to Lewis.

2) EJ/CN to work on effort estimate for testing parametric oscillator on current AO system.

3) EJ to propose document control solution for flow-down spreadsheets.

4) All: Finish requirements review by end of July.

5) All: Error budget flow down complete and entered into Contour by end of August.
