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NGAO System Design Phase: Work Scope Planning Sheet

WBS Element Title:
PSF camera

WBS Element Number:
3.2.3.12
Work Package Lead:
Matthew Britton, (Chris Neyman diagnostic tasks lead)

Work Package Participants:
Matthew Britton, Chris Neyman

1. Work Scope

WBS Dictionary Entry: 
Develop a concept for a PSF camera that can be used for PSF calibration of science data as post observing data reduction task.

Requirements: 
Could not find original WBS in NGAO April 2007 planning documentation so I drafted the one above.
2. Inputs:
A key assumption is the WBS above.  In addition the photometric and astrometric performance budgets previously developed for NGAO will be used to define the requirements on the PSF camera.
3. Products:
This WBS will produce a report covering the design of the PSF camera at a conceptual level, it will list a set of requirements, describe the system including interfaces to other parts of the NGAO system, list high cost/risk items, highlight areas for further study during the preliminary design phase.  See draft table of contents for the report at the bottom of this documented.  

4. Methodology:
Review requirements from PSF estimation placed on PSF camera.  Review available techniques.  Develop concept for PSF camera.  Evaluate concept against requirements.  Determine interfaces to the rest of NGAO system.  Identify risk and high cost items.  Write report.  The emphasis of this task will be on determining a measurement and post processing strategy for the PSF measurement.  Less emphasis will be placed on integration into the NGAO system optical/mechanical design. 
5. Estimate of effort:
Current estimate for the task is 50 hours, split as 40 hours for Britton and 10 for Neyman.  The original estimate had 10 hours for Britton and 20 for Neyman.  Team requests an additional 20 hours.

6. Approvals:



	Control
	Name
	Date

	Authored by:
	Chris Neyman
	9/11/07 revised 9/28/07

	Approved by:
	WBS X.X Lead
	

	
	NGAO EC Chair
	


Outline of final report

Although the final and definitive repository for requirements is the functional requirements document (FRD) and for risk items it will be the system engineering management plan (SEMP).  These items are listed below as a more complete and thorough discussion of the requirements rational and risk mitigation is usually provided in technical notes for individual subsystems. These notes or reports  are then referenced in the FRD and SEMP.  
1. Overview of PSF camera requirements 

2. Table of requirements

3. Concepts for profiler

4. Evaluation of concepts against requirements, with special emphasis on measurement and data post processing feasibility.
5. Recommendation for preliminary design work.

6. List of high cost and long lead item

7. List of high risk items and mitigation strategies

�This planning sheet should be prepared and approved prior to performing significant work on an NGAO WBS element. The purpose of this process is: 1) to ensure common expectations between the WBS element lead, WBS element participants and the NGAO Executive Committee, and 2) to ensure that WBS elements are performed in an efficient and effective manner.  This form should be completed prior to the completion of the smaller of 40 hours or 10% of the total planned effort on the WBS element.
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