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May 6, 2009
Keck Next Generation Adaptive Optics

System Monthly Report for J. Chin
April, 2009 Completed Activities
The following are activities completed for this period.
1.3.2 Management & Planning

Work with PW on new efforts to support NGAO.  This includes taking over responsibilities for CN on the laser and assuming DLM’s and CN’s responsibilities in other areas.

1.3.3.2 System Engineering Requirements
General:

Reviewed PBS from EJ and provided updates.

Laser:  

Reviewed ESO requirements and vendor proposals in support of requirements definition.  Provided comments and updates to ESO requirements that are different for WMKO to C. Neyman.

Laser Enclosure: 

Updated LE requirements and reviewed them with Erik J.  Current requirements have now been approved in the Contour System.
Non-Real Time Controls:
Wrote design document describing the Environmental and Power Control/Monitoring System for the Adaptive Optics System and Laser System.  This document outlines what type of controls and monitoring are expected in the systems.  The document also provides recommendation for hardware and interfaces.  There are no requirements for this system although it is clearly represented in the System Design Manual.  Working with Erik J. to get requirements into the Contour System.
Laser Safety System:

LSS requirements are not available in Contour.  Completed requirements and reviewed with EJ.  Waiting on feedback from EJ.

1.3.5.4.1 Safety System Design (50% complete)

Completed first draft of LSS preliminary design.  Sent to CN and EJ for review.  This document will probably sit until we have more information from the other subsystems.  The design includes interface requirements based on what we know now.
Communications with Major Riter at Laser Clearinghouse was established.  Meeting is set for May 15 to discuss the ramifications with NGAO’s nine lasers asterism and its impact to LCH safety requirements. 

1.3.5.4.2 LTCS (50% complete)

Complete LTCS requirements.  Sent to CN for review.  Work with Doug to complete first draft of LTCS Preliminary Design.  Again this will sit for now until we get further information on the control systems for interfacing.

1.3.10.2.1 Operations Handover Success Criteria (75% complete)
Completed draft of PDR document.  Sent to PW for review.
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May, 2009 Upcoming Activities
The following are upcoming activities for this period.
1.3.2 Management & Planning

1.3.3.2 System Engineering Requirements

General:

Continue to support EJ and CN as requested.
Laser:  

Laser Enclosure:

Review Laser Enclosure Requirements with JB/DM.

Non-Real Time Controls:

Laser Safety System:

Waiting on feedback from EJ.
Laser Launch Facility:

Completion of LLF requirements with TS.

1.3.5.3 Laser Launch Facility
Start work with TS on plan to complete the PDR activities for the LLF.
1.3.5.4.1 Safety System Design

Meeting with LCH and document expected requirements from LCH.

Safety System I&T Plan.

1.3.10.2.2 Operations Personnel Training Plan
Complete document at least for LGSF Training Plan.

1.3.10.2.3 Operations Transition Plan
Complete document for documentation Transition Plan.
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