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June 02, 2009
Keck Next Generation Adaptive Optics

System Monthly Report for J. Chin
May, 2009 Completed Activities
The following are activities completed for this period.
1.3.2 Management & Planning

Reviewed latest replan and provided inputs to Peter W.

Started working on MRI proposal for installation of a single solid state laser in K2.
1.3.3 System Engineering

1.3.3.2 System Engineering Requirements
General:

Reviewed PBS from EJ and provided updates for LTCS and Safety System Requirements.  Identified additional interfaces to be defined.
1.3.3.5 External Interfaces

1.3.3.5.1.5 Telescope to LGSF Software ICD

Draft ICD completed for telescope to LGSF Software.  Context of the data is provided.  Needs review by System Engineering.
1.3.3.5.1.5 Acquisition Guider System to LGSF Software ICD

Draft ICD completed for AGS to LGSF Software.  Context of the data is provided.  Needs review by System Engineering.

1.3.3.6 Internal Interfaces

1.3.3.6.2 AO to LGSF ICD

Draft ICD completed for AO to LGSF.  Context of the data is provided.  Needs review by System Engineering.

1.3.5 Laser Guide Star Facility (10% Complete)
1.3.5.3 Laser Launch Facility

Reviewed latest replan with Thomas Stalcup to work on a plan to complete LLF design

· Requirements reviewed completed and to be finalized by May 31.

· ICD to be completed by June 30.

· Design will start in July.  Beam Generation System Design by July 31.

· Beam Transport System Design by Aug 31

· Switchyard Design by Sept 30

· Mechanical and Electrical Designs by Oct 31.

· Documentation by Nov 30.

· JC and TS to work on management issues by Feb 28, 2010
1.3.5.4 Safety System Design (50% complete)

Communications with Major Riter at Laser Clearinghouse was established.  A meeting was held on May 18 to discuss the ramifications with NGAO’s seven lasers asterism and their impact to LCH safety requirements.   Since the keep out zone is larger than 7 laser asterism, it’s likely we can treat the lasers as one large cone.  Major Riter suggested we submit a registration form to determine if the NGAO lasers can be waived since they are CW.  Draft document of laser clearing house registration submission on Twiki; C. Neyman is reviewing as system engineering.
Draft document of Laser Safety System Integration and Test Plan uploaded onto Twiki.

1.3.9 Telescope Integration and Test
1.3.9.1 Old AO/Laser Removal
Updated Laser Removal Plan for completeness (90% complete)

1.3.10 Operations Transition (15% Complete)
1.3.10.2.2 Operations Personnel Training Plan
Complete draft document for LGSF Training Plan.

Completed draft document of Operations Support Plan

Completed draft document of Operations Maintenance Plan
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