NGAO Systems Engineering Meeting

Thursday, September 24, 2009, 1:00 PM HST, 4:00 PM PDT

Attendees: PW, CN, EJ, RD, DG
Notes from meeting:

1. Status of Error Budget Flow Down

a. Response to flow-down action items is slow. ~30 AIs; 5 complete. Issue was addressed at Sr Mgt Mtg.

b. Long discussion about how to handle flow down changes.

c. Issues requiring simulations will be done in a later release.

d. Rich will send out e-mail assignments for flow-down changes to Contour by the end of the month.

2. Mitch is working on the TWFS and has some issues and questions. Where is work allocated in the schedule? Mitch to look into how many stars, best combination. Will produce error budget. Rich found note written by Ralf on the subject.
3. Lewis’ review work. He has spent 1.5 days at CalTech so far.

a. Familiarizing himself with NGAO, Contour, System Requirements.

b. He has reviewed ~25% of the SRs.

c. Discussion of OOCD vs OCD. Do we have an OCD? No, OCD topics are distributed in other tasks and documents. Peter to find out where they are for Lewis.

d. Discussion on requirements changes. Peter: As Project Scientist, Claire should sign off on any Science or System Requirements changes.
4. Vibration sensor. What is the plan? We have a sensor in the system, but no concept or requirements for it. Long discussion on parametric oscillator, adaptive noise cancelling, risk. Can we test concept on current AO system? Peter: we don’t need a separate TT sensor for vibration sensing. OK to assume LOWFS and parametric oscillator as baseline. Erik to work with Chris to come up with ROM effort estimate for testing on current AO system.
New Action Items:

1) RD to send out error budget flow-down update assignments for Contour (Done).
2) PW to send OCD information to Lewis.

3) EJ/CN to work on effort estimate for testing parametric oscillator on current AO system.

Existing Action Items:
1) EJ to propose document control solution for flow-down spreadsheets.

2) EJ: review OCD draft and use as guide for science tools requirements, PW will review results with EJ. (PW has taken 1st pass, EJ has reviewed. Awaiting review by JL.)

3) EJ to start importing Instrument Baseline Requirements into a spreadsheet for review. (Done. Need to pull some subset of these into Contour).
4) All: Finish requirements review by end of July.

5) All: Error budget flow down complete and entered into Contour by end of August.
