NGAO Systems Engineering Meeting

Friday November 20, 2009, 2:00 PM HST, 4:00 PM PDT

Attendees: PW, CN, EJ, RD
Notes from meeting:
1. Group discussion of list of systems engineering action items from Mini Reviews
a. New actions and status of items captured in revised spreadsheet see Systems Eng. TWiki page

2. Discussion of Contour Software upgrade from version 2.5 to 2.8 
a. Date will be December 1 with backup day of December 2.

b. Attendees approved date,  

c. EJ to mail out NGAO group wide email 

3. Other agenda items will be discussed at next meeting
4. We will meet again in Dec 11 at 4:00/2:00 PM, skip Dec 25 and January 1.  First meeting of calendar year 2010 will be January 8.
New Action Items:
1) EJ to mail out NGAO group wide email 

2) CN, PW, GD, RD new action items from mini reviews see spread sheet.

Existing action items:

3) EJ to look at VV edits to WFS edits, time permitting.

4) LM, CM, CN and LR to decide how to revise ScRD.
5) PW to send OCD information to Lewis.
6) EJ/CN to work on effort estimate for testing parametric oscillator on current AO system.
7) EJ to propose document control solution for flow-down spreadsheets.
8) All: Finish requirements review by end of July.
9) All: Error budget flow down complete and entered into Contour by end of August.
