NGAO Systems Engineering Meeting

Feb 26, 2010 1:30 PM HST, 3:30 PM PST

Attendees:  PW, CN, DG, RD
Minutes: 

Final preparations for the Functional Requirements editing week
Group discussion of many topics related to final preparation for 4 hour teleconferences everyday starting March 1 through March5.  Items to review were “tagged” by Rich, items that are approved by Rich as is were locked.  Don will be unavailable Tuesday. 

PBS Finalized.
Peter and team reviewed PBS draft and it is finalized to X.X.X level, below this level issues still exists.  Posted to Twiki

Preliminary agenda items, please suggest others topics:

1) Final preparation for Rich’s week of System and Functional Requirements editing March 1 (Rich)

2) PBS finalized (Peter)

3) Definitions for AO terms finalized (CN)

4) Issues related to A0 cold box, plan for going forward (Chris)

New Action Items:
1) Peter Wizinowich will discuss required data to archive in AO datasever with Jim Lyke and Al Conrad at next Science Tools meeting 2/16/2010. 
2) Rich Dekany will integrate Don Gavel’s latency calculations for NGAO into wavefront error budget spreadsheet.
Existing action items:

1) LM, CM, CN and LR to decide how to revise ScRD.
