NGAO Systems Engineering Meeting

April 14, 2010 12:30 PM HST, 3:30 PM PST

Attendees:  PW, CN, RD
Minutes: 

1) Change control board: Reviewed Rich's comments on dithering/position requirement see contour FR-3280 NGS WFS Positioning - on chip dithers.  Rewrote FR-3280 group approved changes.  Further investigation revealed that the supporting Science and System requirements (SR-31) may be inconsistent and under specified for over specified.  Rich’s flow down budget spreadsheet may be missing terms for long exposure image drift.


Actions: Peter to confer with science teams and revise SR-31


Action: Rich will revise allocation for Long Exposure Image Drift in spreadsheet

2) Neyman will make first cost estimate of WBS 3 Systems Engineering.  Offload work from Rich Dekany so he can finish Performance Budget Review.

3) Neyman will make revisions to KAON 638, it described new NGAO change control process for controlled documents and contour.  Rich will review and send to team

Next meeting April 21, 2010 3:30 PM PDT (12:30 Hawaii)
Agenda:
1) Review Revisions to SR-31 and related dither requirements, FR-3280 (PW, RD)
2) Review cost estimation status (All)
3) Review compliance packets (CN)
4) New requirements changes
