NGAO Systems Engineering Meeting

Friday, June 5, 2009 1:00 PM HST, 4:00 PM PDT

Attendees: EJ, PW, CN (RD absent)
Notes from meeting:

1. General discussion about revising requirements. Prior to release 1 of the FRDs, get both reviewers concurrence, else bring up with Systems Engineering Team. Post release 1, we should use the already approved and published process for revision (KAON 638).

2. General discussion regarding requirements changes that impact the system design. 

3. Erik updated on the requirements review status. Erik to check with Rich re his ability to complete the review on time.

4. Erik to give Peter spreadsheet versions of his remaining review items.

5. Discussion about the SRDs. The schedule shows them starting May 18, ending July 15. 180 hours. Chris to send out for review.

6. Erik to start importing a subset of the Instrument Baseline Requirements into Contour.

7. Erik to touch base with Viswa regarding his concerns on the AO Enclosure issue.
New Action Items:
1) EJ to contact RD regarding his completion of the WFS requirements review. (Done)

2) CN to send out SRDs for review. (Done)
3) EJ to send PW spreadsheets of requirements to review. (Done)

4) EJ to start importing Instrument Baseline Requirements into a spreadsheet for review. (In progress)

5) EJ to touch base with Viswa. (done)

Existing Action Items:
1) EJ to propose document control solution for flow-down spreadsheets.

2) EJ: review OCD draft and use as guide for science tools requirements, PW will review results with EJ. (PW has taken 1st pass, EJ has reviewed. Awaiting review by JL.)
