

**LGS personnel schedule at Palomar 11/29/06-12/17/06**

v2: 11/29/06, A. Bouchez

Personnel	Mon 11/27	Tue 11/28	Wed 11/29	Thu 11/30	Fri 12/1	Sat 12/2	Sun 12/3
Angione				X			
Bouchez	X	X	X	X			
Cromer							
Dekany							
Guiwits							
Kibblewhite							X
Moore			X				X
Petrie							X
Roberts	X	X	X				
Shelton			X	X	?		
Trinh							
Tripathi		X	X	X	X		X
Troy							
Velur							X

Week of 11/27-12/3	
<b>Mon</b>	LOWFS realignment and testing in AO lab.
<b>Tue</b>	LOWFS work in AO lab; diagnose laser power problems.
<b>Wed</b>	LOWFS work in AO lab; diagnose laser power problems; rebuild Coude diagnostics bench.
<b>Thu</b>	Test laser automation controls; test BTO software (660nm laser in dome & some telescope moves)
<b>Fri</b>	Test laser automation controls.
<b>Sat</b>	
<b>Sun</b>	Install and test LLT diagnostics bench; Ed arrives late in day.

Personnel	Mon 12/4	Tue 12/5	Wed 12/6	Thu 12/7	Fri 12/8	Sat 12/9	Sun 12/10
Angione		X	X	X			
Bouchez		X	X	X			
Cromer	X	X	X	X			
Dekany			X	X			
Guiwits		X	X	X			
Kibblewhite	X	X	X	X	X	X	
Moore	X	X	X	X			
Petrie	X	X					
Roberts		X	X	X			
Shelton							
Trinh			X				
Tripathi	X	X	X	X	X	X	
Troy		X	X	X			
Velur	X	X					

Week of 12/4-12/10	
<b>Mon</b>	Final laser preparations; install and test LLT diagnostics bench.
<b>Tue</b>	Engineering run.
<b>Wed</b>	Engineering run.
<b>Thu</b>	Engineering run.
<b>Fri</b>	Install new laser heads.
<b>Sat</b>	Install new laser heads.
<b>Sun</b>	Ed departs Palomar.

Personnel	Mon 12/11	Tue 12/12	Wed 12/13	Wed 12/14	Wed 12/15	Wed 12/16	Sun 12/17	
Angione								
Bouchez								
Cromer								
Dekany								
Guiwits								
Kibblewhite								
Moore								
Petrie								
Roberts								
Shelton								
Trinh								
Tripathi			on travel					
Troy								
Velur								

Week of 12/11-12/17	
<b>Mon</b>	
<b>Tue</b>	
<b>Wed</b>	
<b>Thu</b>	
<b>Fri</b>	
<b>Sat</b>	
<b>Sun</b>	