

LGS personnel schedule at Palomar 11/29/06-12/17/06

v2: 11/29/06, A. Bouchez

Personnel	Mon 11/27	Tue 11/28	Wed 11/29	Thu 11/30	Fri 12/1	Sat 12/2	Sun 12/3
Angione				X			
Bouchez	X	X	X	X			
Cromer							
Dekany							
Guiwitz							
Kibblewhite						X	X
Moore			X				X
Petrie							X
Roberts	X	X	X				
Shelton			X	X	?		
Trinh							
Tripathi		X	X	X	X		X
Troy							
Velur							X

Week of 11/27-12/3	
Mon	LOWFS realignment and testing in AO lab.
Tue	LOWFS work in AO lab; diagnose laser power problems.
Wed	LOWFS work in AO lab; diagnose laser power problems; rebuild Coude diagnostics bench.
Thu	Test laser automation controls; test BTO software (660nm laser in dome & some telescope moves)
Fri	Test laser automation controls.
Sat	Ed arrives late in day.
Sun	Final laser preparations; install and test LLT diagnostics bench.

Personnel	Mon 12/4	Tue 12/5	Wed 12/6	Thu 12/7	Fri 12/8	Sat 12/9	Sun 12/10
Angione		X	X	X			
Bouchez		X	X	X			
Cromer	X	X	X	X			
Dekany			X	X			
Guiwitz		X	X	X			
Kibblewhite	X	X	X	X	X	X	X
Moore	X	X	X	X			
Petrie	X	?					
Roberts		X	X	X			
Shelton							
Trinh		one day during run					
Tripathi	X	X	X	X	X	X	X
Troy		X	X	X			
Velur	X	X					

Week of 12/4-12/10	
Mon	Final laser preparations; install and test LLT diagnostics bench.
Tue	Engineering run.
Wed	Engineering run.
Thu	Engineering run.
Fri	Install new laser heads.
Sat	Install new laser heads.
Sun	Install new laser heads.

Personnel	Mon 12/11	Tue 12/12	Wed 11/29	Thu 11/30	Fri 12/1	Sat 12/2	Sun 12/3
Angione							
Bouchez							
Cromer							
Dekany							
Guiwitz							
Kibblewhite	X						
Moore							
Petrie							
Roberts							
Shelton	X						
Trinh							
Tripathi		on travel					
Troy							
Velur							

Week of 12/11-12/17	
Mon	Install new laser heads.
Tue	Ed departs Palomar.
Wed	
Thu	
Fri	
Sat	
Sun	