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NGAO System Design Phase: Work Scope Planning Sheet

WBS Element Title:
Observing Efficiency

WBS Element Number:
3.1.1.11
Work Package Lead:
David Le
Work Package Participants:


1. Work Scope

WBS Dictionary Entry: 
The purpose of this performance budget is to determine what will be required to meet the Observing Efficiency requirement. Also, report on the lessons learned with current LGS AO systems (Keck, Gemini, ESO, etc).  A list of all the items contributing to the loss of LGS AO-corrected integration time will be produced along with reasonable allocations of the observing efficiency budget amongst these items. 

Requirements: 
Including any additional requirements, specifications, or instructions necessary to completely but concisely define the scope of work, including corrections to the dictionary definition.  Be clear, where potential confusion might occur, about what will not be covered.
2. Inputs:
List key assumptions that are used as starting points for this WBS element.  Reference the source of the assumptions (e.g. reports, journal articles, etc.) and include a list of other NGAO WBS elements (full name and WBS #) that provide results or conclusions used as starting points for this WBS element. 
3. Products:
List all products to be produced by this WBS element.  Examples include graphs, images, software, spreadsheets, simulation codes, and reports.  A draft table of contents for the report should be included.  

4. Methodology:
Outline your proposed procedure for meeting the goals of the WBS element.   Describe your methodology in sufficient detail that engineers and scientist with similar background can understand your plans and would be able to verify the results. 

5. Estimate of effort:
100 hours
6. Approvals:

	Control
	Name
	Date

	Authored by:
	David Le
	12/05/06

	Approved by:
	WBS X.X Lead
	

	
	NGAO EC Chair
	


�This planning sheet should be prepared and approved prior to performing significant work on an NGAO WBS element. The purpose of this process is: 1) to ensure common expectations between the WBS element lead, WBS element participants and the NGAO Executive Committee, and 2) to ensure that WBS elements are performed in an efficient and effective manner.  This form should be completed prior to the completion of the smaller of 40 hours or 10% of the total planned effort on the WBS element.
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