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NGAO System Design Phase: Work Scope Planning Sheet

WBS Element Title:
Science Products

WBS Element Number:
3.1.1.14
Work Package Lead:
TBD
Work Package Participants:


1. Work Scope

WBS Dictionary Entry: 
3.1.1.14  We will generate a set of science products based upon the emerged NGAO system design in order to verify science suitability and to document predicted performance for use during the commissioning phase.

3.1.1.14.1  All-in Science Simulations:  The engineering team will provide field-dependent PSFs to the respective science team subgroups, simulating the delivered median condition performance of the NGAO system design concept. If time and resources allow, variations of performance with different seeing conditions will be investigated.

3.1.1.14.2  PSF Uniformity and Stability:  The purpose of this WBS is to produce a document, including sample PSFs, summarizing the predicted PSF stability based on the relevant performance budgets.  The appropriate timescales of interest for PSF stability should be determined and used in this evaluation (i.e., 3 seconds, 3 minutes, 3 hours and 3 days)

Requirements: 
Including any additional requirements, specifications, or instructions necessary to completely but concisely define the scope of work, including corrections to the dictionary definition.  Be clear, where potential confusion might occur, about what will not be covered.
2. Inputs:
List key assumptions that are used as starting points for this WBS element.  Reference the source of the assumptions (e.g. reports, journal articles, etc.) and include a list of other NGAO WBS elements (full name and WBS #) that provide results or conclusions used as starting points for this WBS element. 
3. Products:
List all products to be produced by this WBS element.  Examples include graphs, images, software, spreadsheets, simulation codes, and reports.  A draft table of contents for the report should be included.  

4. Methodology:
Outline your proposed procedure for meeting the goals of the WBS element.   Describe your methodology in sufficient detail that engineers and scientist with similar background can understand your plans and would be able to verify the results. 

5. Estimate of effort:
Estimate the number of hours of work required to complete the WBS element.  Compare this estimate to the one given in the SEMP.
6. Approvals:


350 hours
	Control
	Name
	Date

	Authored by:
	TBD
	12/06/06

	Approved by:
	WBS X.X Lead
	

	
	NGAO EC Chair
	


�This planning sheet should be prepared and approved prior to performing significant work on an NGAO WBS element. The purpose of this process is: 1) to ensure common expectations between the WBS element lead, WBS element participants and the NGAO Executive Committee, and 2) to ensure that WBS elements are performed in an efficient and effective manner.  This form should be completed prior to the completion of the smaller of 40 hours or 10% of the total planned effort on the WBS element.
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