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NGAO System Design Phase: Work Scope Planning Sheet
This planning sheet should be prepared and approved prior to performing significant work on an NGAO WBS element. The purpose of this process is: 1) to ensure common expectations between the WBS element lead, WBS element participants and the NGAO Executive Committee, and 2) to ensure that WBS elements are performed in an efficient and effective manner.  
1. WBS Element Details: 

Include WBS number and element title from NGAO Systems Engineering management plan (SEMP).  Also include the dictionary definition from the SEMP and the names of the lead and participants.
2. Revision history:

	Date
	Change Description

	
	


3. Internal dependencies:
List WBS items from the NGAO SEMP that provide results or conclusions used as starting points for this trade study. Include full name of the WBS element and corresponding WBS reference numbers. 
4. External dependencies:

List assumptions from external sources that are used as starting points for this trade study.  Examples include: detector specifications, atmospheric parameters, cost estimates, and vendor availability, etc.  Items covered in section 3 above do not need to be listed again in this section.  Please identify the source of the assumptions, i.e. journal article, vendor, etc. 
5. Outcomes:

Describe expected outcomes or results of the trade studies.  List deliverables; this could include graphs, images, software, spreadsheets, simulation codes, and reports. 
6. Methodology:

Outline your proposed procedure for meeting the goals of the trade study.   Describe your methodology in sufficient detail that engineers and scientist with similar background can understand your plans and would be able to verify the results. 
7. Estimate of effort:
Estimate the number of hours of work required to complete the trade study.  Compare this estimate to the one given in the project plan at: http://www.oir.caltech.edu/twiki_oir/pub/Keck/NGAO/SystemDesignPhasePlanning/NGAO_SD_schedule_v20.mpp or http://www.oir.caltech.edu/twiki_oir/pub/Keck/NGAO/SystemDesignPhasePlanning/NGAO_SD_schedule_v20.pdf
8. Approvals (by Dekany & Wizinowich – approved sheets will be posted on the NGAO Twiki):

	Control
	Name
	Date
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	Approved by:
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